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QUARTERLY ACTIVITY REPORT 
Second Quarter   April-June 2001 
 
 
SUMMARY OF COMPLETED TASKS FOR SECOND QUARTER 
 
During the second quarter of 2001, CARANA completed Phase I of COMPETE and launched 
implementation of Phase II, as outline below: 
 
Phase I 
 
 Formation of sector working groups for coffee, cotton and fisheries 
 Development of competitiveness strategies and formulation of working group action 

plans for each sector, defining priority actions and responsibilities 
 Development of three-month rolling work plans and notional work plans through May 

2002 for each sector based on the action plans 
 On-going liaison with the Presidential Task Force on Export Competitiveness 
 Development of preliminary indicators and benchmark baselines for measuring progress 

in each sector 
 Assessment of the role of information and communications technologies to support the 

competitiveness drive in the selected sectors 
 Preliminary design of a national communications strategy designed to mobilize both 

public and private sector support for the competitiveness initiative 
 
Phase II 
 
 Launched implementation of action plans in each sector 

 
SUMMARY OF PLANNED TASKS FOR THIRD QUARTER 
 
 Continued implementation of actions plans 
 Finalization of ICT and communications strategies with working groups 
 Plan national competitiveness conference 
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COMPLETED TASKS FOR SECOND QUARTER 
 
Phase I 
 
1. Formation of sector working groups for coffee, cotton and fisheries 
 
During the April-June period, CARANA established three sector working groups comprising 
individuals representing different stakeholders in each sector, including producers, processors, 
other intermediaries, exporters, representatives of sector associations, donor projects, and 
research and government institutions.  In some cases, it was the first time that the cluster 
members had all met together to discuss sector issues.  The objective of the working groups is to 
forge public-private cooperation in implementing the action plans and develop self-sustaining 
leadership groups in each sectors that can give long-term continuity to the competitiveness 
process.   
 
The role of the government as a stakeholder and partner with these sectors was established 
through several alliances.  At the highest level, the COMPETE team is working with a special 
Presidential Task Force on Export Competitiveness chaired by the Ministry of Finance, Planning 
and Economic Development.  This allows COMPETE to position its project goals at the highest 
levels of government.  Working collaboratively with USAID and the Task Force, the COMPETE 
team has been able to present its concepts and activities to the President and expects to continue 
this consultation during the next quarter.  The Task Force is proposing to the President the 
convening of a national Export Competitiveness Conference that will focus national attention 
and resources on the needs of Uganda’s economy to improve its export performance in world 
markets. 

 
In each of the three sectors, the COMPETE team has been able to integrate government 
participation in the sectors’ specific activities: 
 
• In the cotton sector, COMPETE is working in close cooperation with the Cotton 

Development Organization (CDO), which has designated a senior representative to serve as 
an active member of the cotton sector working group.   

 
• In the coffee sector, COMPETE has established a cooperative partnership with the Uganda 

Coffee Development Authority (UCDA), a statutory body of the government. A senior 
representative of the Authority is a member of the working group.  He will serve as liaison 
between the government and the various players in the coffee sector.  

 
• In the fisheries sector, the Department of Fisheries (DOF) has seconded a senior official to 

ensure cooperation between the government and the fisheries sector, with a strong focus on 
aquaculture development.  
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These government and quasi-government representatives are in a unique position to promote the 
goals of COMPETE.  Their involvement is designed to address specific interventions of the 
government in the area of policy and help overcome infrastructural and administrative 
constraints that hamper progress toward more competitive export sectors. 
 
Each of the  working groups identified partners within USAID and other donor financed projects, 
institutions and associations.  These partners have pledged collaborative assistance to support 
strategic interventions, including funding and technical assistance, on a sector-by-sector basis.  
The COMPETE team has developed working relationships with SPEED, IDEA, ACDI/VOCA, 
and Private Sector Trade Policy Capacity Building Projects.  In addition, COMPETE is 
developing joint activities with other expatriate and Ugandan groups such as UIA, PSF, UCDA, 
UFTA, UCFA, CDO, FPAEA, UNIDO, ITC/UEDB, UCGEA, UMA, and UNCCI. 
 
2. Development of competitiveness strategies and formulation of working group action plans 

for each sector, defining priority actions and responsibilities 
 
Once the sector selection was finalized, COMPETE assigned industry experts to serve as Team 
Leaders for each work group,  conduct detailed analysis of the competitiveness factors and 
develop a preliminary set of actions for development.  Based on that research, detailed action 
plans were developed through facilitated brainstorming sessions with each working group in 
early May, aimed at identifying priorities and establishing responsibility for follow up. 
 
3. Development of three-month rolling work plans and notional work plans through May 2002 

for each sector based on the action plans 
 
Based on the results of the brainstorming sessions, the Team Leaders developed detailed notional 
work plans for each sector, which were submitted in May, and established three month rolling 
work plans for the coming quarter (attached). 
 
4. On-going liaison with the Presidential Task Force on Export Competitiveness 
 
The COMPETE COP has maintained on-going communications with Keith Muhakanizi, the key 
point of contact at the Presidential Task Force, to ensure that they reviewed and approved the 
action plans. 
 
5. Development of preliminary indicators and benchmark baselines for measuring progress in 

each sector. 
 
During the current quarter the sector working groups began to discuss the types of practical 
measurements or benchmarks that can be monitored over time to determine the extent of 
improvement.   By the end of June, the groups identified preliminary measures.  During the 
month of July, each working group will decide on two or three benchmarks for their sectors that 
will be used as points of reference to assess their progress in terms of competitiveness.  A 
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baseline measure will be determined, against which progress can be measured every six months.  
The working groups hope to show visible progress by the December-January period on at least 
some of the measures, but it will vary by sector.  For example, in the cotton sector there is only 
one crop per year and it will be difficult to measure visible progress this season. 
 
6. Development of the role of information and communications technologies to support the 

competitiveness drive in these specific sectors 
 
In May, COMPETE launched the development of an ICT cross cutting strategy by assigning a 
consultant to work with each working group to identify opportunities to apply new technologies 
to improve competitiveness in each sector.  The result of that assignment was: 
 
 Preparation of a proposal for constitution of an ICT working group and process for 

developing and vetting a cross cutting ICT strategy for the sectors 
 Establishment of parameters and assumptions for a cross cutting ICT strategy 
 Identification of initial ideas for ICT activities under COMPETE and SPEED (to be vetted 

and developed in working group process) 
 
7. Development of a national communications strategy designed to mobilize both public and 

private sector support for these efforts 
 
In the second quarter, COMPETE assigned a consultant to develop an outreach strategy for 
mobilizing public and private support of the competitiveness initiative, championed by the 
President.  An initial proposal has been developed for consideration of the working groups and 
USAID, which involves a four-phased program aimed at:  mobilizing participation of leaders, 
educating key members of the media, outreach to the general public, and marketing to potential 
investors and external buyers 
 
Phase II 
 
1. Launched implementation of action plans in each sector 
 
Attached to this report are detailed sector reports for coffee, cotton, and fisheries, in addition 
reports on communications strategy and information and communications technology (ICT). 
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SECTOR REPORT:  COFFEE  
 
Planned Activities. 
 Establish sector working group 
 Develop sector action plan 
 Develop three month rolling work plan and notional plan through May 2002 
 Launch action plan implementation 

 
Completed Activities.  COMPETE facilitated consultations with sector stakeholders and 
established a Coffee Working Group.  A stakeholders’ workshop was conducted to discuss the 
baseline findings on sector competitiveness in demand, factors of production, cluster support and 
firm strategies.  The Coffee Working Group strategy focuses on enhancing productivity and 
expanding production, establishing a quality standard for coffee, strengthening sector 
institutional structures, and establishing competitive market channels.  The highest priorities are: 
 
1. To identify customer needs and expectations. 
2. To establish a quality standard for coffee and inaugurate a quality benchmark (seal) for 

Ugandan export. 
3. To establish stringent guidelines for process handling and quality enhancement. 
4. To restructure the coffee trading system. 
5. To establish a socio-economic support structure for the coffee sector. 
6. To develop a mechanism to assure the flow of accurate and timely information on present 

and future markets, and technical and quality aspects of coffee production and marketing 
7. To strengthen the institutional cluster support system. 
 
Results.  The Team Leader undertook an survey of US and European roasters and attended a 
trade show in Miami, to identify their requirements and judgment of the quality of Ugandan 
coffee.  

Problems and Issues.  The process of establishing a quality standard requires a review of 
Ugandan legal enactments pertaining to coffee quality standards and strengthening of the 
institutions regulating the coffee industry.  Sectoral organizations, such as UCDA, UCTF and 
UCFA are being evaluated for restructuring to meet the challenges of competitiveness.  In the 
second quarter, COMPETE decided to replace the coffee advisor, delaying implementation in 
that sector.  The new advisor has been approved and will start July 1.  Moreover, the priority 
actions and content of the action plan has changed and is reflected in the difference between the 
second quarter rolling work plan and the third quarter rolling work plan (attached). 
 
Next Steps/Rolling Work Plan for the Quarter. 
 Establish the preconditions for a quality seal for coffee 
 Undertake an assessment of UCDA to develop a technical assistance plan for strengthening 

institutional capacity 
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 Examine opportunities for entry of Ugandan coffee into niche markets, especially the fair 
price market where buyers buy directly from growers. 

 Disseminate the findings from the customer needs assessment to target stakeholders with a 
view to creating awareness of the practices and standards in the coffee industry. 

 Approach ACDI/VOCA to identify people with “hands-on” expertise in agronomics, tissue 
culture, soil science/sampling, farmer association capacity building, wet-coffee processing, 
environmental science, roasting & blending and international marketing. 
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SECTOR REPORT:  COTTON 
 
Planned Activities: 
 Establish sector working group 
 Develop sector action plan 
 Develop three month rolling work plan and month notional plan through May 2002 
 Launch action plan implementation 

 
Completed Activities.  COMPETE facilitated a working session of the Cotton Advisory 
Working Group (CAWG) that resulted in a strategy and action plan that identifies the constraints 
on competitiveness of the sector at all levels of the commodity system from farm producer to 
ultimate consumer and then prioritizes them and identifies specific actions to be taken to remove 
constraints.  The CAWG strategy focuses on increased cotton productivity and production, 
improved utilization of ginneries and textile mills, increased production of value added products 
in an effort to benefit from the AGOA legislation and research, and institutional strengthening to 
support these production thrusts.  Implementation of action items began immediately with: 
 
 Demonstration plots. Through collaboration with IDEA, the COMPETE team was able to 

leverage an existing project to immediately launch pilot demonstration plots for the 
2001/2002-crop year.  Without this cooperation it would not have been possible to get the 
demo plots in place in time for the season.  These plots will permit the development of video 
materials that will help cotton productivity efforts via training programs in the off-season.  

 Review of AGOA.  A team from the Private Sector Trade Policy Capacity Building Project 
carried out this work. 

 Technical assistance.  Terms of Reference were prepared for technical assistance. 
 Research assessment. Questionnaires were prepared to survey stakeholders’ regarding their 

opinions with respect to research needs. 
 
Results.   
 Demonstration Plots.  The results of the demo plot program will be the implementation of 

1200 demo plots that farmers will be able to visit and learn from.  Also, these plots will show 
practices to farmers that are practical and can be implemented by them.  The plots will permit 
preparation of video material that will be used in preparing training materials.   

 AGOA.  The review of AGOA defined next steps for getting Uganda registered as a 
participant. 

 Research assessment. Results of the survey will be used to develop a strategy for improving 
and enhancing the cotton sector research agenda.  

 
Problems and Issues.   
 COMPETE’s ability to proceed fully with the action plan requires a waiver to the Bumpers 

amendment allowing provision of assistance to all levels of the cotton sector. 
 Securing commitments from other USAID and donor projects is difficult due to the fact that 

implementing organizations must get approval for adding or modify their own work plans. 
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 Cluster organization and integration remains a critical need. 
 There has been lack of political will for getting Uganda registered under AGOA 
 The Cotton Conference cannot be scheduled until the date of Export Competitiveness 

Conference is determined. 
 
Next Steps/Rolling Work Plan for the Quarter.   
 Ensure with IDEA that farmers are taken to see the cotton demo plots. 
 Identify and establish input distribution points in Parishes (IDEA distributors & others), and 

get suppliers lined up to serve the distribution points before the next crop year. 
 Organize to improve practices used by farmers at harvest time so quality can be kept high.   
 Organize for the video monitoring of demo plots and make the shootings at appropriate times 

throughout the cotton-growing season. 
 Start to promote block farming and expansion of large nucleus type estates.  
 Gather input with respect to research needs, and develop ideas concerning an on-going 

research strategy for the sector, which includes the private and public role. 
 Prepare baseline memo on financing of the cotton sector, and develop a finance strategy for 

the sector that will ensure trade needs. 
 Obtain STTA assistance to carry out a technical audit of gins.  The SOW has been prepared. 
 Examine and understand the practices used to ensure cotton quality, and where necessary 

suggest improvements. 
 Conduct trip to Tanzania to examine the cotton sector practices there to identify steps that 

might be taken to ensure competitiveness in Uganda.   
 Obtain STTA assistance to carry out a technical audit of the textile mills.  The SOW has been 

prepared. 
 Gather input via survey of industry participants to determine information needs of the sector. 
 Continue to monitor progress on registration of Uganda under AGOA, and continue to make 

firms aware of the opportunities under AGOA. 
 Prepare a brochure that inventories firms and products in the textile and garment sector, so as 

to be better prepared to meet AGOA market opportunity. 
 Assist in making industry aware of the standards that must be met by products exported via 

AGOA. 
 Assist in helping to bring together Ugandan and US firms to take advantage of AGOA. 
 Work on preparation for a national cotton conference to be held later in the year. 
 Inventory existing cotton sector associations, identify needs of these associations, and 

develop programs for organizing and developing new associations. 
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SECTOR REPORT:  FISHERIES 
 
Planned Activities: 
 Establish sector working group 
 Develop sector action plan 
 Develop three month rolling work plan and notional plan through May 2002 
 Launch action plan implementation 

 
Completed Activities.  COMPETE facilitated a working session of the Fisheries Working 
Group that resulted in a strategy and action plan based on improving the production value of 
existing fisheries harvest, expanding production through commercial aquaculture, and 
developing new markets.  Implementation of action plan items began immediately, including: 
 
 Preparations for an aqua culture initiative including hatchery trials  
 Market development.  Investigation into export market diversification into added value fish 

products in the United States, Europe and Asia. 
 
Results.   
 Aquaculture.  Makerere University Biology department and the Environment Authority have 

pledged close cooperation with the breeding trials. 
 Market development.  The members of the working group agreed to prepare samples to be 

sent to prospective buyers.  Samples prepared were frozen fish meat blocks and fish heads. 
These were carried by the COMPETE team to buyers both in Singapore and China. Mr. 
Kaelin also visited the Boston and the European seafood expositions.  It was found that in 
both markets, Nile perch is considered a low cost alternative to cod and other types of white 
fish. The SPEED project has agreed to support two market surveys in Europe and Asia to 
further investigate the demand for various fish products. 

 In order to increase fish production and avoid waste, it was also decided to evaluate the 
introduction of a more cost effective boat, and better handling of fish through a modern 
receiving station. SPEED has been requested to support these two interventions as well. 

 The project supported the UNIDO initiative in ISO standards and five factories are set to 
obtain IS0 9000 standard. 

 
Problems and Issues. 
 The need to be informed of the demand for various fish based products in markets in the US, 

EU and Asia. 
 The objections raised by Kenyan and Tanzanian authorities to fish cage farming in Lake 

Victoria.  Fair progress has been made to overcome these barriers. Following the objections 
raised by Tanzanian and Kenyan authorities, the COMPETE team met with the Fisheries 
Commissioner to discuss these objectives. He advised that the trials be conducted after a 
proper environment assessment study has been completed in lakes that are within the 
jurisdiction of Uganda, such as, Lake Kyoga. 

 The need to enact new laws to establish ownership of fish cages in the lakes. 
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 To obtain comprehensive data on fish breeding trials that have been done earlier on Nile 
Perch.  

 
Next Steps/Rolling Work Plan for the Quarter 
 Development of new value added products idea, with culinary and supermarket experts, and 

product trials 
 Implementation of hatchery trials 
 Implementation of net cage trials 
 Development of environmental monitoring and modeling program for net cages 
 Research on financing sources 
 Assessment of landing site infrastructure and identification of alternative models 
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COMMUNICATIONS STRATEGY REPORT 
 
Planned Activities: 
 Begin work on a communications strategy for COMPETE project. 
 Gain acceptance of high level government and private sector leaders for COMPETE 

program. 
 
Completed Activities. 
 Four-phased program proposed: mobilization & participation (of leaders), teach (the 

media/key communicators), reach (Ugandans) and reach out (to investors). 
 COMPETE's work with Special Task Force, USAID Director's CG presentation & 

President's response created opportunity for high-level attention and participation. 
 
Problems and Issues. 
 Project needs a Ugandan communications officer. 
 Business press needs to understand principles of competitiveness and be mobilized to begin 

writing and talking about them. 
 Special Task Force role (and perhaps membership) needs clearer definition. 
 President, top government officials and private sector leaders need to be mobilized.  

 
Next Steps 
 Finalize communications strategy for COMPETE project focusing on a national 

competitiveness strategy, President's Competitiveness Conference and information needs 
within cotton, coffee and fisheries sectors. 

 Convene business press for a seminar on COMPETE project and principles of 
competitiveness. 

 Obtain President's endorsement of/participation in President's Competitiveness Conference. 
 Explore feasibility of transforming Special Task Force into a public-private "Board of 

Directors" of  "Uganda, Incorporated". 
 Hire Ugandan communications officer. 

• Finalize agenda and organizing responsibilities for President's Competitiveness Conference. 
• Work with Special Task Force to conceptualize and design implementation strategy for 

Uganda, Incorporated. 
• Work with Special Task Force (Board of Directors of Uganda, Incorporated) to prepare 

proposals for presentation and discussion at President's Competitiveness Conference. 
• Implement President's Competitiveness Conference. 
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INFORMATION AND COMMUNICATIONS TECHNOLOGY (ICT) REPORT 
 
Planned Activities: 
 Parameters and assumptions for a cross cutting ICT strategy 
 Identification of initial ideas for ICT activities/pilots under COMPETE and SPEED 
 Proposal for constitution of ICT working group and process for developing and vetting a 

cross cutting ICT strategy for the sectors 
 
Completed Activities.   
 Consultations with each sector working groups to better understand the priorities for each 

sector, identify opportunities for ICT related interventions to support the action plans, and 
discuss their viability with working group members from each sector.   

 Consultations with ICT industry to explore opportunities for private sector cooperation in 
COMPETE. 

 Consultations with USAID and other donor projects, including SPEED and IDEA to identify 
opportunities where objectives and customer needs converage and can be addressed through 
cooperation in implementing an ICT pilot. 

 
Results.   
 Plan for ICT sub-working group.  Consistent with the COMPETE approach, a cross-cutting 

ICT strategy for supporting competitiveness in all three sectors will be developed and vetted 
in close collaboration with the sector working groups.  For that purpose, COMPETE will 
facilitate the creation of an ICT sub-working group, comprising representatives from each of 
the sector working groups in addition to representatives of local private sector ICT firms, 
relevant government officials, and donor project representatives. 

 Parameters and assumptions for a cross cutting ICT strategy.  To ensure that the ICT 
component is focused on the needs of the COMPETE sectors, the criteria for selecting pilot 
activities will be based on two principles:  must be driven by the needs of the sectors to 
achieve competitiveness; and, must be demand driven and build on initiatives that can be 
enhanced by a technology application.  In addition, we will seek partnerships with the private 
sector, build on successful models, and leverage the opportunities that presently exist while 
being pragmatic about what is realistically achievable in the current ICT context. 

 Development of initial ideas for ICT cross cutting activities.  Based on the parameters 
described above, and on the substance of the sector actions plans, COMPETE has tentatively 
identified several opportunities, which will be further investigated and developed into 
concept papers:  
 E-commerce initiative that builds on sector Quality Seal initiatives, introducing 

technology applications that creates an incentive for adhering to quality standards 
through virtual linkages between producers and buyers, using a combination of website, 
barcode, MIS and GIS technologies. 

 Wireless market information service, to deliver real-time price information using cell 
phone Short Messaging Service (SMS) technologies. 
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Next Steps. 
 Evaluate the technical, financial, institutional, and informational requirements of the two 

pilot concepts 
 Develop scopes of work for ICT consultant to develop framework for Wireless Market 

Information System 
 Develop framework for e-commerce quality seal concept. 
 Develop ICT strategy and draft action plan for review by the sector working groups 
 Facilitate working group sessions 
 Finalize composition of ICT sub working group 
 Finalize strategy and action plan with ICT sub working group 
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Project Management Activities
Planning Strategy

Interview industry stakeholders
Share ideas regarding competitiveness of the sector
Meet and discuss objectives with UCDA,UCTF
Meet and discuss observations with USAID

Share Ideas with Connected Institutions
Meet with UIA and get counterpart appointed
Meet with PSF and get counterpart appointed
Meet with SPEED. ACDI/VOCA/other related institutions

Prepare Selected Documents
Prepare consultative group presentations
Prepare condensed version of report
Prepare work plan through June
Develop power point presentations for donor meeting

Preparing Strategies Planning Workshop
Revisit SWOT & competitive diamond analysis
Prepare documentation for strategic planning workshop

Identify the Customer Needs and Expectations
Contact and identify customer standard quantity, price etc 
Identify other customer group, demand, quality and price

Establish a Quality Standard
Obtain standards available for robustas in other parts of the world
Identify good methods of processing to obtain top quality
Commence steps to obtain an ISO 9000 standard and a quality seal 
Identify the role of government, UCDA, UCTF, UTA, PSF

Action Plan Implementation
Establish Stringent Guidelines for Processing and Handling

Measure the current capability of processing plants in terms of coffee quality
Establish a procedure for disposing off grade material which does not prejudice exports
Introduce nucleus farm concepts to rural entrepreneurs, investors and associations.
Financial schemes for sector specific needs 
Establish information network 
Establish an extensive training network 

Restructure the Coffee Trading  System
Study also systems prevalent in other agricultural export products
Evaluate past system of Coffee Marketing Board

Establish a Socio Economic Support  Structure for the Coffee Sector
A survey on needs assessment of finance among the different category of stakeholders
A survey on infrastructure needs of coffee stakeholders
A survey of irrigation needs of coffee farmers
A survey of fertilizer needs of coffee farmers
A survey of processing factors such as tarpaulin drying mats, floors etc.

Strengthen the Institutional Cluster Support System
Identify the good practices of the Coffee Marketing Board
Evaluate the present strengths and weaknesses of UCDA

Uganda COMPETE
Sector: Coffee

Period: 2nd Quarter, April - June 2001
APR MAY JUN
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Action Plan Implementation Key Partners
Enhance productivity and expand production IDEA

A survey of finance needs of stakeholders
A survey of infrastructure needs of stakeholders
A survey of fertilizer, farm implements and processing materials
Establish a demonstration system on productivity
Establish an extension and consulting system on production
Evaluate social needs of the family units dependent on the coffee sector
Introduce nucleus farm concepts to rural entrepreneurs

Establish a quality standard for Coffee UCDA, CWG
Identify good methods of processing to obtain top quality SPEED
Obtain standards available for Robustas elsewhere in the world
Test standards required by Roasters
Establish a continuous assessment of quality maintenance
Commence steps to obtain an ISO 9000 standard and a quality seal
Examine the legal enactments to support quality
Develop an information and education campaign on quality
Obtain presidential support for quality initiative
Measure quality standards of all processing plants
Establish a procedure for disposing off grade material
Revise procedures for maintaining hulleries
Establish strategically located model washing stations
Establish ecologically friendly technology in washing Robusta
Establish an extensive training network

Strengthen Institutional Structure UCDA, CWG
Study the system of commodity auction elsewhere
Study also systems prevalent in other agricultural export products
Identify the good practices of the defunct Coffee Marketing Board
Evaluate the present strengths and weaknesses of UCDA
Develop a new structure and business plan for UCDA
Present to government new UCDA proposal
Identify laws and regulations, in the sector which are weak and ineffective
Building capacity of coffee farmers' associations
Investigate the need for dedicated research in the coffee sector
Re-examine the role of UCTF
Establish a Quality Assurance Board

Identify and establish marketing channels ACDI/VOCA
Identify the standards required by roasters IESC
Identify other customer group, demand, quality and price
Comparative analysis of coffees purchased from competitors
Carry out a survey on information needs and establish database

Uganda COMPETE
Sector: Coffee

Period: 3rd Quarter, July - September 2001
JUL AUG SEP
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Action Plan Implementation
   PRODUCTION LEVEL:

Objective 1: Increase Productivity (Prepare Demo Plots):      
Identify target farmers with whom to work in each Parish & the plots      
Identify district (DC) and site coordinators (SC) to implement & monitor sites       
Establish the proper design layout for demo plots    
Organize proper input package for each demo plot       
Show SC's how to plant the demonstartion plot     
SC's plant demonstartion plots
Train site coordinators for farmer training     
Conduct observation-training visits by farmers       
Prepare means for showing farmers results of demo plots   

Objective 2: Increase Productivity (Provide Farmer Access to Inputs):
Ready & Provide seed to farmers
Identify and establish input distribution points in Parishes
Distribute inputs to sale points where farmers can access them
Establish supplier credit terms with input suppliers       
Site coordinators monitor use of inputs and production problems
Suppliers monitor payment for inputs     

Objective 3: Increase Productivity (Ensure Cotton Research Program):
Develop desired research agenda/needs      
Identify an action program to pursue in meeting research needs       
Delineate the private/government role for supporting and implementing research       

 GINNING LEVEL:
Objective 6: Improve Gin Utilization and Effectiveness       

Continue assistance aimed at increasing cotton production/supply       
VALUE ADDING LEVEL:

Objective 8: Improve yarn & textile mill utilization and Effectiveness       
Gain yarn and textile sector assistance in helping to increase cotton production/supply       

Objective 9: Determine actions necessary to export under AGOA       
Review and discuss AGOA legislation with AGOA Project       
Make industry & government fully aware of how AGOA can work for the cotton sector       

Objective 10: Promote Value Adding Activities:       
Obtain or prepare a baseline document for the value adding sector       
Prepare a list of identified value adding opportunities       

SUPPORT LEVEL:
Objective 11: Identify & Improve Financing for all levels of the Industry       

Prepare baseline memo on present financing of the cotton sector       
Investigate supplier credits       
Investigate local commercial bank financing for working capital & fixed investments       
Investigate financing from international development banks       
Investigate financing from donor programs for agriculture, etc.       
Investigate opportunity for loan guarantees, from government or donors       
Investigate buyer credits       
STTA to assist in developing a finance strategy for the Industry       

Objective 12: Establish Technical and Market Information Service       
Determine what stakeholders need for information       
Prepare for and Implement a National Cotton Conference       

Objective 13: Ensure Effective Coordinative Support for the Industry       
Continue CDO in the regulatory and coordination role       
Establish an Industry Working Group for COMPETE project       
Review the industry assocaition structure to determine strengthening needs       
Maintain a laison with the special task force on export competitiveness       
Establish direct role in the cotton sector policy debate       

         Signifies action completed; no triangle signifies action continues in next quarter

Uganda COMPETE
Sector: COTTON

Period:  2nd Quarter, April - June 2001
APR MAY JUN
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Action Plan Implementation Key Partners
PRODUCTION LEVEL
   Objective 1: Increase Productivity (Prepare Demo Plots): IDEA

Identify target farmers with whom to work in each Parish & the plots
Identify district (DC) and site coordinators (SC) to implement & monitor sites
Establish the proper design layout for demo plots
Organize proper input package for each demo plot
Show SC's how to plant the demonstration plot
SC's plant demonstration plots
Train site coordinators for farmer training 
Conduct observation-training visits by farmers
Prepare means for showing farmers results of demo plots (Film, Photo, Data, etc.)

Land Preparation
Planting (seed bed prep, seeding, fertilization, etc.)
Weed control 
Pesticide control (spraying)
Harvest & On Farm Post Harvest Handling

Prepare the training materials (Film, Photo, Data, etc.) Media Plus
Invite farmers to see the technical results (off season training)
Show farmers the impact of results on their cash returns

Objective 2: Increase Productivity (Provide Farmer Access to Inputs): IDEA, CDO
Ready & Provide seed to farmers
Identify and establish input distribution points in Parishes (IDEA distributors & others)
Distribute inputs to sale points where farmers can access them

Seed Distribution by CDO
Fertilizer, herbicides, pesticides, etc. by Commercial Agro Input Suppliers

Establish supplier credit terms with input suppliers
Find out how ATAIN program operates
Get involvement of IDEA & others project in Input distribution arrangement

Site coordinators train distributors & monitor use of inputs and production problems
Suppliers monitor payment for inputs

Objective 3: Increase Productivity (Ensure Cotton Research Program): CAWG, NARO
Develop desired research agenda/needs (questionnaire circulating to CAWG & Hans)
Identify an action program to pursue in meeting research needs
Delineate the private/government role for supporting and implementing research

Determine the NARO activities and expected role
Determine the private sector involvement in support of NARO research

Implement research program
Objective 4: Ensure Cotton Quality CDO

Review & Improve farm handling methods of seed cotton   
Provide farmers a proper harvesting package (proper picking bags, etc.)
Monitor harvest practices to identify areas for quality improvement   

Ensure timely movement of cotton to gin   
Ensure farmers are properly paid by gin at time cotton is received   

Objective 5: Promote Larger Cotton Production Farms: CDO, UIA, UNFA
Promote block farming

Examine Kasese Experience & determine replicability
Identify in collaboration with CDO & UNFA potential cotton farmer associations   
Explain block farming concept to identified groups

Promote Private Large scale cotton farming  
With UIA identify the areas available and determine terms   
Prepare prefeasibility documentation for a prototype project     
 Identify a list of target investors to be contacted (UIA/COMPETE)         
Promote the project scheme to targeted investors         

 GINNING LEVEL
Objective 6: Improve Gin Utilization and Effectiveness CDO

Continue assistance aimed at increasing cotton production/supply     
Conduct TechAudit of Gins (double roller and saw)          
Delineate action plans for improved competitiveness based on TechAudit
Implement identified action plans 

Objective 7: Maintain the Cotton Quality Monitoring Program
Examine the present quality control system and identify possible improvements   
Delineate actions for improvement derived from the survey
Implement identified improvement plans   

Uganda COMPETE
Sector: COTTON

Period: 3rd Quarter, July - September 2001
JUL AUG SEP
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Action Plan Implementation Key Partners
 VALUE ADDING LEVEL
Objective 8: Improve spinning & textile mill utilization & effectiveness ACDI/VOCA

Gain spinner and textile mill help in increasing cotton production/supply IESC     
Conduct TechAudit of  spinning & textile mills    
Delineate action plans for improved competitiveness based on TechAudit
Implement identified action plans           

Objective 9: Determine actions necessary to export under AGOA Nathan Trade Policy
Review and discuss AGOA legislation with AGOA Project         
Monitor the progress on AGOA project Registration           
Delineate actions necessary to ensure operation under AGOA         
Implement identified action activities     
Make industry & government fully aware of how AGOA can work for the cotton sector         

Objective 10: Promote Value Adding Activities: UIA, Trade Policy
Obtain or prepare a baseline document for the value adding sector           

Inventory the firms and products produced by the sector
Prepare a list of identified value adding opportunities
Prepare prefeasibility evaluations for target value adding opportunities         
Identify a list of target investors for each value adding opportunity         
Promote value adding opportunities to targeted investor groups

   SUPPORT ACTIVITIES
Objective 11: Identify & Improve Financing for all levels of the Industry SPEED

Prepare baseline memo on present financing of the cotton sector
Investigate supplier credits         
Investigate local commercial bank financing for working capital & fixed investments         
Investigate financing from international development banks        
Investigate financing from donor programs for agriculture, etc.         
Investigate opportunity for loan guarantees, from government or donors        
Investigate buyer credits        
STTA to assist in developing a finance strategy for the Industry         

Objective 12: Establish Technical and Market Information Service CDO
Determine what stakeholders need for information ICT Industry        
Design an information system to meet the needs of stakeholders         
Implement the designed system        
Prepare for and Implement a National Cotton Conference         

Objective 13: Ensure Effective Coordinative Support for the Industry CDO, CAWG, SPEED
Continue CDO in the regulatory and coordination role        
Establish an Industry Working Group for COMPETE project         
Review the industry association structure to determine strengthening needs        

National Level         
Regional Level        
District Level         
Farmer local associations        

Maintain a liaison with the special task force on export competitiveness        
Establish direct role in the cotton sector policy debate         

Uganda COMPETE
Sector: COTTON

Period: 3rd Quarter, July - September 2001 cont'd
JUL AUG SEP
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Project Management Activities Key Partners
Planning Strategy

Interview/consultations with industry stakeholders      
Share ideas regarding competitiveness of the sector      
Meet and discuss objectives with UFPEA, Individual Producers       
Meet and discuss observations with USAID    

Share Ideas With Connected Institutions
Brief relevant government agencies on fisheries initiative     
Brief fisheries commissioner on COMPETE project
Meet with SPEED. ACDI/VOCA/other related institutions     

Prepare Selected Documents
Prepare fisheries action plan   
Prepare condensed version of report
Prepare 3 month rolling work plan    

Preparing Strategies Planning Workshop
Revisit SWOT & competitive diamond analysis
Prepare documentation for strategic planning workshop

Organizational Work
Development of fisheries strategy  
Meetings with fisheries working group     
Hire  Local Fisheries Consultant
Modify Action Plan agreed to by Working Group      

Conferences
Strategic Planning Workshop       
COMPETE/SPEED Planning Meeting

Improve Production Value of Existing Harvest
Attend European Seafood and Fisheries Exposition       
Make contact with European distributors    
Follow up on European expo contacts    
Value added product trials    

Reproductive Biology, Hatcheries Trials
Initiate feasibility study of Nile Perch breeding and fish culture    
Finalize budget for hatchery and production trials    

Inlake Net Cage Trials
Finalize agreements with private sector partners         
Initiate cost and feasibility study of net cage fish culture     
Request for bids for net cage trials        
Finalize  budget for net cage production trials         

Monitoring & Modeling
Locate net cage modeling consultant         

         Signifies action completed; no triangle signifies action continues in next quarter

Action Plan Implementation

Uganda COMPETE
Sector: FISHERIES

Period:  2nd Quarter, April - June 2001
APR MAY JUN
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Project Management Activities Responsible
Planning Strategy

Interview industry stakeholders
Share ideas regarding competitiveness of the sector
Meet and discuss objectives with UFPEA, individual producers
Meet and discuss observations with USAID

Share Ideas with Connected Institutions
Brief relevant government agencies on fisheries imitative
Brief fisheries commissioner on COMPETE project
Meet with SPEED. ACDI/VOCA/other related institutions

Prepare Selected Documents
Prepare Fisheries Action Plan
Prepare condensed version of report
Prepare 3 month rolling work plan 
Develop action plan for 2002
Actualize action plan 

Preparing Strategies Planning Workshop
Revisit SWOT & competitive diamond analysis
Brief fisheries commissioner on COMPETE project
Prepare documentation for strategic planning workshop

Organizational Work
Development of fisheries strategy  
Meetings with fisheries working group
Hire local fisheries consultant
Implementation of fisheries strategy  
Modify action plan agreed to by working group

Conferences/Meetings
Arrange for Ugandan space at Boston and European Expos
Strategic Planning Workshop
COMPETE/SPEED Planning Meeting
ISO 9000 planning workshop 
Organize processors value added workshop
Obtain government support quality initiative

Improve Production Value of Existing Harvest
Attend European Seafood and Fisheries Exposition        
Make contact with European distributors
Follow up on European expo contacts        
Develop new value added product ideas   
Visit of culinary expert
Visit of  European supermarket expert   
Value added product trials   
Alternative product development, fishballs etc.   
Value added product, market trials     

Reproductive Biology, Hatcheries Trials
Finalize agreements with private sector partners   
Initiate feasibility study of Nile Perch breeding and fish culture
Request for bids on breeding and reproductive biology  
Finalize budget for hatchery and production trials   
Award bid for reproductive biology and hatchery trials     
Establish the proper design layout for Hatchery Trials         
Activate hatchery location         
Accumulate brood stock     
Stock hatching tanks, begin reproductive trials         
Hatching trials     
Review results from hatching trials     
Modify hatching trials          

Uganda COMPETE
Sector: FISHERIES

Period:  3rd Quarter, July - September 2001

Action Plan Implementation

JUL AUG SEP
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Project Management Activities Responsible
Inlake Net Cage Trials

Finalize agreements with private sector partners
Initiate cost and feasibility study of net cage fish culture
Request for bids for net cage trials
Finalize  budget for net cage production trials
Award bid to net cage technician   
Finalize net cage production design
Environment assessment Net Cage Experiments   
Construct net cages from local materials    
Accumulate Nile Perch fingerlings     
Stock first net cage trials     
Net cage trials     
Review results of net cage trials    
Modify net cage trials
Develop procedures manual for the Culture of Nile Perch

Monitoring & Modeling
Identify an action plan for environmental monitoring           
Develop monitoring indicators in consultation with NEMA           
Locate net cage modeling consultant         
Develop modeling plan           
Finalize budget for net cage modeling         
Initiate modeling program     
Review modeling plan, NEMA, net cage experiments         
Monitor net cage trials     
Review results of monitoring
Enter data into model           

Facilitate Finance and Credit Facilities
Investigate net cage development funding
Investigate funding for carrying capacity studies of net cages
Investigate funding for ISO 9000 implementation
Investigate financing for fisher folk         
Investigate opportunities for loan guarantees         

Support New Fisheries Management Plan
Determine information needs of fisher folk and processors         
Design an information system for fisherfolk and processors         
Determine support for fisheries authority         

Improve the Infrastructure of the Sector 
Investigate island landing site model         
Investigate alternate landing site locations         
Design cost effective boat         

Uganda COMPETE
Sector: FISHERIES

Period:  3rd Quarter, July - September 2001 cont'd
JUL AUG SEP

 




